

DPD-0540-59 Copy 4 of 4 3 April 1959

N. AMERICA, MARK, Phys. B	*****	The state of the	20 T T T T	RECORD
THE STREET 1 Land		A 10.0	* C 144 15*	26 46 4 4 100 6 3

Subject:	Concurrence in Amendment No. 5 to Contract No. A-103 with Thompson Ramo Wooldridge Inc., Los Angeles, California,
25X1A	Project CHALICE

- 1. This memorandum contains a recommendation submitted for concurrence of the personnel listed below. Such recommendation is contained in Paragraph 5.
- 2. Contract No. A-103 provides for the services of engineers and technicians trained by Thompson Remo Wooldridge Inc., in the operation, evaluation and maintenance of electronic systems procured under Contract No. A-101 at places outside the continental limits of the United States for Project CHALICE. The Contract covers the period from 1 July 1956 through 30 June 1959.
- 3. Amendment No. 5 to the contract had previously been written to obligate an additional of FY 1959 CHALICE funds. However, upon review by the Contractor, it was decided that no additional funding would be required for the period 1 January 1959 through 30 June 1959. Therefore, Amendment No. 5 has been rewritten to provide only provisional billing rates for the period 1 July 1958 through 30 June 1959.

	4. No additional funds are ob	ligated by this Amendment.
	5. Concurrence in Amendment Marcommended.	
		Programme Company
25X1A - _Z)	CONCURRENCES:	Contracting Officer 25X1A
/ ⁵ /	Computation, DPD	Distribution:
	୯୭୧ଖଣ୍ଡି ଅଟଣ୍ଡ	Orig - Contract A-103 2 - Finance
	JAMES A. CUNNINGHAM, JR.	3 - Admin 3 - Chrono, RI
	Chief of Admin, DPD	DPD-DD/P mw (3-4-59)
		25X1A
25X1A	Office of General Counsel	•

25X1

25X1A